
Project Factsheet for:  
Acquisition of Property for Dredged Material Management Plans (DMMPs) Upper 

Mississippi River Miles 300.0 - 614.0 
Date Last Updated: 08/29/2007 12:37 

Project Location Information  

Location:Upper Mississippi River Miles 300.0 - 614.0  
River Basin(s): Mississippi  
State(s): IA,  IL,  MO,  WI  
Congressional District(s): IA-4,  IL-11,  IL-16,  IA-1,  IA-2  

Status 

Plan Approx. # of 
Acres 

# of Owners Status Congressional 
District 

Turkey River, Hurricane Island, 
and Finley's Landing, Pool 11, 
RM607.8-610.9, 598.7-599. 1, & 
595.5-596.5 

3.2 easement 1 Implemented IA Braley (2nd)
 

WI Kind (3rd) 

Sabula Lower Reach, Pool 13, RM 
525.1-531.3 

N/A N/A No acquisition required; 
intial placement site is 
located on Federal 
lands 

IA Braley (1st)
 

IL Manzullo (16th) 

Beaver Island Reach, Pool 14, RM 
513.4-519.0 

8.8 fee title      2.6 
easement 

1 Preparation of Site 11 
pre-acquisition 
documents underway 

IA Braley (1st)
 

IL Manzullo (16th) 

Buffalo, Pool 16, RM 472.0-473-2 33.7 fee title 1  Implemented IA Braley (1st)
 

IL Hare (17th) 

Hershey Chute, Pool 16, RM 
460.7-461.7 

10.0 fee title 1 Implemented IA Loebsack  (2nd)
 

IL Hare (17th) 

Bass Island, Pool 17, RM 447.2-
448.2 

19.9 fee title   

32.69 easement 

1 

2 

Site 6 (upper) 
acquisition scheduled 
to be completed in 
FY07 

IA Loebsack  (2nd)
 

IL Hare (17th) 

Keithsburg Reach1, Pool 18, RM 
423.5-427.2 

21.0 fee title 
.3 easement 

1 

1 

Mitigation site 
acquisition completed 
in FY06  

IA Loebsack (2nd)
 

IL Hare (17th) 

Benton Island, Pool 18, RM 418.5-
420.5 

15.5 easement 17 Implemented; Site 7 
acquisition planned for 
FY08 

IA Loebsack  (2nd)
 

IL Hare (17th) 

Kemp's/Craigel, Pool 19, RM 
396.9-400.5 

13.93 fee title 

17.15 easement 

1 

3 

Site 2 acquisition  
underway 

IA Loebsack (2nd)
 

IL Hare (17th) 

Howard's/Howard�s Crossing, 
Pool 21, RM 337.4-340.3 

13.0 easement 1 Implemented IL Hare (17th)
 

MO Hulshof (9th) 

Hogback, Pool 21, RM 330.9-
333.2 

To be determined To be 
determined  

Preparation of pre-
acquisition documents 
underway; Acquisition 
scheduled for FY08 

IL Hare (17th)
 

MO Hulshof (9th) 

Lock 21 Lower, Pool 22, RM 
323.3-324.7 

21.1 fee title 8.14 
easement 

1 

3 

Report and EA 
completed; preparation 
of pre-acquisiton 
documents underway 

IL Hare (17th)
 

MO Hulshof (9th) 

NE MO Power/Beebe Island, Pool 
22, RM 315.8-322.2 

4.07 easement 2 Site 2 acquisition  
underway IL Hare (17th)

 

MO Hulshof (9th) 

Whitney Light, Pool 22, RM 312.8-
314.9 

To be determined To be 
determined  

Report and EA 
Completed; Acquisition 

IL Hare (17th)
 

MO Hulshof (9th) 



1 Includes Keithsburg Huron DMMP
 

Description 
The Federal Government owns minimal land outside of the floodway along the Upper Mississippi River.  Therefore the acquisition (fee 
title or long term easement) of property for the placement of channel maintenance dredged material outside of the floodway is required.  

Summarized Financial Data 
Program funding has been constrained relative to expressed need for the past several fiscal years.  The FY07 progrm 
funding is $759,000.  Budget realities and rapidly escalating land values for preferred placement sites are impacting the timely 
acquisition of these sites.  

Major Work Item (This Fiscal Year) 

FY 2007:  The following program real estate acquisition actions are scheduled for FY07: 

Complete acquisition of Bass Island (site 6 [upper])  
Complete acquisition of Kemps/Craigel (Site 2)  
Complete acquisition of NE Missouri Power (Site 2) 

Major Work Item (Next Fiscal Year) 

FY 2008:  The following real estate actions are scheduled for FY08: 

Acquire Beaver Island (Site 11)  
Acquire Benton Island (Site 7)  
Acquisition of L&D 22 (Sites 5a & 5b and 8)  
Acquisition of Oquawka (Sites 1, and 3a & 3b) 

Authority 
OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts  

Additional Information 
The District requires additional authority to enter into agreements with levee and drainage districts for the placement of dredged 
material.  This authority is currently being pursued through HQUSACE.  

Project Manager Information 

Name: Jerry Skalak 
Phone: (309) 794-5605 
E-mail: jerry.a.skalak@usace.army.mil 

 

yet to be scheduled 

L&D 22, Pools 22& 24, RM 300.3-
301.5 

To be determined To be 
determined 

Preparation of pre-
acquisition documents 
for multiple sites 
underway 

IL Hare (17th)
 

MO Hulshof (9th) 


